SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 690 ons. alendar Day 161 .ae 12-Nov 2012. Mon.day 04-SE-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time: 10:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Partly Cloud

Working Day If no, explain:

Di ary: Dispute
General Comments
Partly cloudy and cool =
GENERAL:
0700 hrs site visit
*Email review
*Diary work
Hinge AE and AW:
*The contractor has started night shifts for the bearing engagement of the Hinge A Pipe Beams last night. |
observed that the South beam of the E-Line appears to have been jacked up so as to “center” the HPB in
the diaphragms of the Skyway. See Parvis Jalali’s diary for details on this operation.
*There are two laborers on site making formwork for the grouting operation that will happen once the Hinge
Pipe Beams are locked in by the bearings and shims.
Hinge KW:
*Conco has 5 workers here today removing the front face of the transverse beam. They watered down the
concrete and covered it with burlap to continue the curing process. Jim Medina, Tom Messner, Rafael
Gomez, J.D. Freeman, and Ricardo Vera.
Hinge KE:
*Scott Smith’s crew is “grading out” the Falsework here.
*Two workers for Conco are continuing to clean up blast debris. Pat Finley and Marcus McDowell.
West Jacking Saddle:
*No work here today.
| accrued 10 hours of overtime covering the contractor’'s hours this Veterans Day.
CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
CONCO PUMPING
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CONCO PUMPING
Carpenter APP Marcus McDowell 4.00 0.00 0.00 4.00 D
Carpenter APP Rafael Onate 3.00 0.00 0.00 3.00 D
Carpenter JNM Pat Finley 3.00 0.00 0.00 3.00 D
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 690  Date: 12-Nov-2012 Monday

Diary: Dispute
CCO #208 Hinge K Coordination 001  0-HKC-000.208

Three workers are chipping concrete from MCM's grout pockets at the stressing diaphragm at Hinge K.
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